QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Commonwealth Office of Technology

2012-2 (April)
04/20/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title County Initial Auth

Constr

Status % Compl

Contract
Compl Date

Actual
Subst Compl

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi 2004-2006

Education & Workforce Development Cabinet/Commonwealth Office of Technology

Unemployment Insurance System Integrity Enhancement Multi CPBOC-12/01/11
Comments: Cost to date: $0
Percent complete: 0

Target Completion date: 9/30/2012

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi CPBOC-12/01/10
Comments: Cost to date: $1,971,674.00
Percent Complete: 70%

Target Completion Date: 6/30/2012

Education & Workforce Development Cabinet/Workforce Investment

Interactive Voice Response System Multi CPBOC-10/01/09
Comments: Cost to date: $2,021,647.41
Percent Complete: 100%

Target Completion date: 3/30/2012

Education Cabinet/Education Dept

Student Information System Multi 2006-2008

Comments: Project Closed

Education Cabinet/KY Educational Television

* Replace Master Control and Production Infrastructure 2006-2008
Comments: Cost to date: $15,599,177.85
Percent Complete: 99%

Target Completion date: 7/30/2012

Finance and Administration Cabinet/Commonwealth Office of Technology

* Public Safety Communications Infrastructure KEWS Multi 2004-2006
Comments: Cost to date: $$42,336,000.00
Percent Complete: 92%

Target Completion date: 7/30/2012
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:
2012-2 (April)
04/20/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Finance and Administration Cabinet/Revenue

* Comprehensive Tax System - Phase I
Comments: Cost to date: $20,910,038.00
Percent Complete: 46%
Target Completion date: 6/01/2015

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project
Comments: Cost to date: $16,492,048.00
Percent Complete: 75%
Target Completion date: 11/01/2012

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System
Comments: Cost to date:
Percent Complete: 60%
Target Completion date: 12/30/2011

$ 1,286,594.00

KTRS Pension Management System II
Comments: Cost to date: $ 2,322,484.00
Percent Complete: 10%
Target Completion date: 6/30/2014

Health and Family Services Cabinet/Public Health

* eKASPER System Upgrade (Phase II)
Comments: Cost to date: $4,426,314.06
Percent Complete: 84%
Target completion date: 12/31/2013

Commonwealth Office of Technology

Health and Family Services Cabinet/Secretary's Office (CHFS)

* Child Support Enforcement (KASES II)
Comments: Cost to date: $13,362,822.83
Percent complete: 43%
Target completion date: 6/30/2014

* Safeguarding Children At Risk (TWIST Re-Write)
Comments: Cost to date: $3,802,044.42
Percent complete: 36%
Target completion date: 12/31/2014

* Suport for Health and Welfare Services (KAMES)

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl

2006-2008 Planning Phase

2006-2008 Execution & Control Phase
Multi 2004-2006 Execution & Control Phase
Multi 2010-2012 Planning Phase

2004-2006 Execution & Control Phase

2004-2006 Planning Phase

2004-2006 Execution & Control Phase

2004-2006 Execution & Control Phase
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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency: Commonwealth Office of Technology

Report Quarter: 2012-2 (April)

Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Comments: Cost to date: $18,684,258.23
Percent complete: 89%
Target completion date: 12/31/2013
Justice and Public Safety Cabinet/State Police
Mobile Communication Centers Multi 2008-2010 Execution & Control Phase
Comments: Cost to date: $1.037,261.00
Percent complete: 93%
Target completion date: 10/31/2011 (what is reported)
Strategic Voice Mutual Aid System Multi 2008-2010 Execution & Control Phase
Comments: Cost to date: $8,963,421.00
Percent complete: 72%
Target completion date: 12/30/2011 (What is reported)
Personnel Cabinet/General Operations (Personnel)
* Replace Personnel Payroll System - Phase I Franklin 2004-2006 Execution & Control Phase
Comments: Cost to date: Cost to date $50,548.06.00
Percent complete: 100%
Completion date: 2/2012
Transportation Cabinet/Gen Admin & Support (Transp)
* Prog Management (PRECON/6 YR Plan) 2004-2006 Closeout Phase 100 04/01/11 04/01/11
Comments: Project Closed
* Purchase TRNSPORT Upgrade Multi 2010-2012 Initiation Phase
Comments: Cost to date: $0
Percent complete: 0%
Target completion date: N/A
* Replace Automated Vehicle Information System (AVIS) Multi 2008-2010 Execution & Control Phase
Comments: Cost to date: $8,390,412.00
Percent complete: 33%
Target completion date:12/01/2013
* Transportation Enterprise Data Warehouse Multi 2010-2012 Planning Phase
Comments: Cost to date: $477,809, .51
Percent complete: 32%
Target completion date: 6/30/2013
* TRNSPRT System 2002-2004 Execution & Control Phase

Comments: Cost to
Pecent complete:
Project Competion

date: $1,300,000.00
100%
date: 1/1/2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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